Segment 1
Spring 2022

Segment 3
SR-9 Underground Drilling #1 Winter 2021

Segment 4
Spring 2022 to Summer 2022

Segment 5
Bridge Work Spring 2022 to Summer 2022

New Meter Boxes
Spring 2023

New Meter Boxes
Spring 2023

Segment 4
Spring 2022

Segment 3
SR-9 Underground Drilling #2 Winter 2021

Segment 5
Bridge Work Spring 2022 to Summer 2022

New Meter Boxes
Spring 2023

Morford Road Detour
45 Days Spring 2022

Segment 2
Summer to Winter 2021

Segment 6
Summer 2022

Segment 7
Summer 2022

Judy Reservoir to Mount Vernon
Water Transmission Pipeline

PROJECT OVERVIEW

Legend
- 2021
- 2022-2023
- Morford Road Detour (45 Day)
- Nookachamps Bridge Work (Spring to Summer 2022)

This map was created from available public records and existing map sources, not
from field surveys. While great care was taken in this process, maps from different
sources rarely agree as to the precise location of geographic features.
The relative positioning of map features to one another results from
combining different map sources without field verification.
The PUD #1 of Skagit County disclaims any warranty of
merchantability or warranty of fitness of this map for any particular
purpose, either expressed or implied. No representation or warranty is
made concerning the accuracy, currency, completeness or quality of
data depicted on this map. Any user of this map assumes all
responsibility for use thereof, and further agrees to hold the PUD #1
of Skagit County harmless from any and all liability arising
from the use of this map.